
iORRES. CONTSOL 
3UTGOING.tTR NO. 

EGcG ROCKY FLATS 
, ..- 

? 
EGaG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 804020464 (303) 966-7000 

~~~ ~ 

CLASSIFICATION: 

UCNl 

AUTHORIZED CLASSIFIER 
SlGjATURE 

&f- 1J '-2 ,- 
Le. &, ! &:- ,-A* 

DATE 

IN REPLY TO RFP CC NO: 

ACTION ITEM STATUS 
3 OPEN 2 CLOSED 

LTR APPROVALS: 
3 PARTIAL 

PlST INITIALS gl;r, ?y 
I 

RF46d69 (Rev. 393) 
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Assistant Manager 
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DOE, RFO 

OPERABLE UNIT NO. 2 SURFACE WATER INTERIM MEASURUINTERIM REMEDIAL ACTION (IMARA) 
FIELD TREATABILITY UNIT - RLB-267-93 

Refs: (a) R. L. Benedetti ltr (5909) to J. K. Hartman, DOE,RFO, Operable Unit No. 2 Surface Water 
IM/IRA Field Treatability Unit, May 21 , 1993 

J. K. Hartman ttr (05202) to M. Hestmark, EPA, regarding the SITE demo, May 12, 1993 
_ _  

(b) 

(c) M. Hestmark ltr (8 HWM-FP) to R. J. Schassburger, DOE,RFO, OU 2 Surface Water IM/IRA, 
May 20,1993 

Per the EG&G letter to the Department of Energy, Rocky Flats Office (DOURFO) dated May 21, 1993 
(ref. a) we submit this letter with attachments addressing completion of the OU 2 Surface Water IM/IRA 
Phase I I  Draft Report. Attachments include a revised content, format and approach (Attachment A) and a 
Primavera based schedule (Attachment B) for completing the Report. 

The current content and format were agreed upon in a meeting between DOURFO representatives and 
EG&G. The attached schedule illustrates those tasks included in the current content, format and 
approach. Based on this schedule, completion of the work will require 49 working days. A first draft of 
the report (minus EG&G and DOURFO review) will be available July 7,1993. Based on a 49 day 
schedule and assuming we receive approval and authorization for this schedule by June 7, 1993, we will 
complete a final draft of the report on August 13, 1993. This date is approximately one month later than 
the approved milestone date of July 13, 1993. If this task does not start by June 7, 1993 there will be a 
day for day slip in completion date. 

This work will require $71,000, which will come from existing accounts, to complete. If you have any 
questions or require further information, please contact R. E. Madel of Environmental Science & 
Engineering at extension 6972. 

R. L. Benedetti 
Associate General Manager 
Environmental Restoration Management 
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Ong. and 1 cc - J. K. Hartman 

Attachments: 
As Stated (2) 

cc: 
S.  R. Grace - DOE,RFO 
F. R. Lockhart - DOE, RFO 


